Agency Project Report
Tennessee Department of the Military

Friday, November 16, 2007 2:41 PM
Bristol
SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
361/005-01-2003 $540,000.00 West Welch Reed Valerie Law Renovation
Readiness Center HVAC Replac $473,000.00 HVAC, Inc. Jim Bryant Active Construction 10/18/07: Construction NTP, contract duration 180
days
1 Project $540,000.00 ( Total Budgeted Cost of Projects )
Camden
SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
361/008-01-2004 $190,000.00 NJC, INC Valerie Law Renovation
Readiness Center MP&E Syste $172,000.00 Jim Bryant Construction Document Phase 10/10/07: Correct for rebid (again)
10/16/07: Wait on Designer
1 Project $190,000.00 ( Total Budgeted Cost of Projects )
Centerville
SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
361/009-01-2006 $591,000.00 Olert Engineering Inc. Valerie Law Renovation
Readiness Ctr Update $530,500.00 Jim Bryant Construction Document Phase 10/16/07: Wait on Designer (Alex Smith Arc.)
1 Project $591,000.00 ( Total Budgeted Cost of Projects )
Chattanooga
SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
361/010-01-2005 $200,000.00 Consolidated Technologies Valerie Law Renovation
Readiness Center Drainage Impr $178,500.00 Thomas Brothers Construction Co., Inc.  Jim Bryant Active Construction 10/16/07: 90% complete, Substantial Completion 12/07
361/010-01-2003 $595,000.00 Planning Associates, Inc. Valerie Law Renovation Awaiting One-Year Corr Insp
Readiness Center Training Bldg $515,000.00 J & J Contractors, Inc. Jim Bryant Construction Closed Out Kirby Shelton
YEW inspection was due 8/30/2007
2 Projects $795,000.00 ( Total Budgeted Cost of Projects )
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Concord

SBC# / Project Titile Total Cost/ MACC Designer / Contractor RPA PM/CA Project Type / Status Status Comments
361/047-01-2006 $310,000.00 Wystwynd Designs, Inc. Valerie Law Renovation
Metal Bldg Sys Update $273,500.00 Christopoulos and Kennedy Constructio  Jim Bryant Active Construction 10/16/07: 86% completion construction
1 Project $310,000.00 ( Total Budgeted Cost of Projects )
Crossville
SBC# / Project Titile Total Cost/ MACC Designer / Contractor RPA PM/CA Project Type / Status Status Comments
361/017-01-2004 $420,000.00 West Welch Reed Valerie Law Renovation Awaiting One-Year Corr Insp
Readiness Center Utilities Upgr $252,000.00 CHC Mechanical Contractors, Inc. Jim Bryant Construction Closed Out YEW due 4/09/08
1 Project $420,000.00 ( Total Budgeted Cost of Projects )
Dresden
SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
361/022-01-2007 $100,000.00 In House (Agency Resources) Valerie Law Renovation
Readiness Center Drainage Impr $89,500.00 Jim Bryant Design Started - Program Verifica Tim Stewart
1 Project $100,000.00 ( Total Budgeted Cost of Projects )
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Houston Barracks

361/067-02-2007 $500,000.00 JV Buchart-Horn/Barge Cauthen Associ  Valerie Law Planning Processing Contract
USPFO Addition/Alteration $0.00 Jim Bryant Project Not Started Preplan project.
10/16/07: Add funds, change scope of work at Nov 07
SBC meeting
11/01/07: Design Agreement in process
361/067-01-2007 $1,178,000.00 Thomas & Miller, Architects Valerie Law Renovation
Building 102 Renovation $1,050,000.00 Jim Bryant Design Development Phase 10/12/07: Designer Agreement executed
10/16/07: Complete design 3/08, add to scope of work
at Nov 07 SBC meeting
11/06/07: SDP approved, NTP to DDP authorized
361/067-02-1999 $8,820,103.00 James F. Scalf & Associates Valerie Law Renovation
State Area Command Headquart $8,008,222.00 Jim Bryant Construction Document Phase 10/10/07: Redesign, rebid
10/16/07: Add funds, change scope of work at Nov 07
SBC meeting
361/067-01-1999-02 $22,252,239.00 JV HART FREELAND/ THOMAS MI  Valerie Law New Construction
New Facility $22,252,239.00 Hardaway Construction Co., Inc. Jim Bryant Active Construction 10/16/07: Substantial Completion 5/08
361/067-02-2006 $300,000.00 In House (Agency Resources) Valerie Law Renovation Awaiting One-Year Corr Insp
Security Fencing Improvements $270,000.00 Rio Grande Fence Co., Inc. Jim Bryant Substantially Complete YEW due 9/20/08
361/067-01-1999-01 $9,870,000.00 JV HART FREELAND/ THOMAS MI  Valerie Law Demolition Awaiting One-Year Corr Insp
Site & Parking Garage $9,162,273.00 Hardaway Construction Co., Inc. Jim Bryant Construction Closed Out YEW due 11/01/07
361/067-01-2006 $250,000.00 Thomas & Miller, Architects Valerie Law Renovation Awaiting One-Year Corr Insp
Renovate USP&FO Complex $217,500.00 FireTeam Corporation Jim Bryant Construction Closed Out YEW due 12/08/07
7 Projects $43,170,342.00 ( Total Budgeted Cost of Projects )
Jackson
361/042-01-2002 $304,995.89 In House (Agency Resources) Valerie Law New Construction ON HOLD
Readiness Center-Kitchen Addit $234,194.00 Jim Bryant Construction Document Phase 10/16/07: Wait on direction
1 Project $304,995.89  ( Total Budgeted Cost of Projects )
Kingsport
361/046-01-2006 $16,000,000.00 JV Shaw Shanks / Reedy Sykes Valerie Law New Construction
Armed Forces Reserve Center $14,803,000.00 Jim Bryant Schematic Design Tim Stewart
1 Project $16,000,000.00 ( Total Budgeted Cost of Projects )



Knoxville

SBC# / Project Titile Total Cost/ MACC Designer / Contractor RPA PM/CA Project Type / Status Status Comments
361/047-02-2001-02 $334,000.00 West Welch Reed Valerie Law Renovation Awaiting One-Year Corr Insp
Readiness Ctr-HVAC Replac & $334,000.00 Interstate Mechanical Contractors, Inc.  Jim Bryant Construction Closed Out YEW due 4/12/08

1 Project $334,000.00 ( Total Budgeted Cost of Projects )
Lavinia
SBC# / Project Titile Total Cost/ MACC Designer / Contractor RPA PM/CA Project Type / Status Status Comments
368/031-01-2006 $750,000.00 In House (Agency Resources) Valerie Law New Construction ON HOLD
Vol. Trng. Site-19-Bed BOQ/B $685,000.00 Jim Bryant Project Not Started 10/16/07: Wait on direction

1 Project $750,000.00 ( Total Budgeted Cost of Projects )
Lawrenceburg
SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
361/049-01-2004 $306,849.00 1.C. Thomasson Associates, Inc. Valerie Law Renovation Awaiting One-Year Corr Insp
Readiness Ctr-HVAC & Elect U $158,800.00 Pettus Plumbing & Piping, Inc. Jim Bryant Construction Closed Out YEW due 2/06/08

1 Project $306,849.00 ( Total Budgeted Cost of Projects )
Lobelville
SBC# / Project Titile Total Cost/ MACC Designer / Contractor RPA PM/CA Project Type / Status Status Comments
361/045-01-2007 $50,000.00 In House (Agency Resources) Valerie Law Renovation Procure by General Services
Readiness Ctr-Maintenance Trai $43,200.00 Jim Bryant Project Not Started Tim Stewart

10/16/07: Delay start 3/08

1 Project $50,000.00 ( Total Budgeted Cost of Projects )
Louisville (Alcoa)
SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
361/102-01-2005 $6,478,000.00 Michael Brady Architect, Inc. Valerie Law Renovation
AASF-2 Additions $6,033,500.00 Hickory Construction, Inc. Jim Bryant Active Construction NTP 10/22/07, Substantial Completion 4/09

1 Project $6,478,000.00 ( Total Budgeted Cost of Projects )
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Maryville

SBC# / Project Titile Total Cost/ MACC Designer / Contractor RPA PM/CA Project Type / Status Status Comments
361/060-01-2005 $240,000.00 In House (Agency Resources) Valerie Law Renovation ON HOLD
Readiness Ctr-Energy Savings P $203,000.00 Jim Bryant Project Not Started Ted Horn
Project was cancelled as Energy Program project
10/16/07: Wait on funding
1 Project $240,000.00 ( Total Budgeted Cost of Projects )
McKenzie
SBC# / Project Titile Total Cost/ MACC Designer / Contractor RPA PM/CA Project Type / Status Status Comments
361/057-01-2007 $690,000.00 Buchart-Horn, Inc. Valerie Law Renovation Processing Contract
Readiness Ctr-HVAC & Control $621,500.00 Jim Bryant Project Not Started 10/16/07: Design contract in General's office
Add facilities upgrade at Nov SBC Meeting
1 Project $690,000.00 ( Total Budgeted Cost of Projects )
McMinnville
SBC# / Project Titile Total Cost/ MACC Designer / Contractor RPA PM/CA Project Type / Status Status Comments
361/058-01-2006 $381,000.00 Olert Engineering Inc. Valerie Law Renovation
Readiness Ctr Update $341,250.00 Jim Bryant Design Development Phase 10/16/07: Wait on Designer
1 Project $381,000.00 ( Total Budgeted Cost of Projects )
Memphis
SBC# / Project Titile Total Cost/ MACC Designer / Contractor RPA PM/CA Project Type / Status Status Comments
361/065-01-2005 $230,000.00 MMH Hall Architects / Planners Valerie Law Re-roof ON HOLD
Readiness Center-Reroof $203,500.00 Jim Bryant Design Development Phase 10/16/07: Add funds at Nov 07 SBC meeting
1 Project $230,000.00 ( Total Budgeted Cost of Projects )
Milan
SBC# / Project Titile Total Cost/ MACC Designer / Contractor RPA PM/CA Project Type / Status Status Comments
368/031-01-2005 $382,000.00 In House (Agency Resources) Valerie Law Renovation ON HOLD
VTS-Upgrade Electrical Supply- $350,000.00 Jim Bryant Construction Document Phase 10/16/07: Wait on Federal funding
368/031-01-2007 $750,000.00 In House (Agency Resources) Valerie Law Renovation
VTS-Building I-1 Renovation $636,000.00 Barger Construction Company Jim Bryant Active Construction Substantial Completion about ?
2 Projects $1,132,000.00 ( Total Budgeted Cost of Projects )
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Morristown

361/063-01-2003 $520,000.00 Lockwood Greene Engineers, Inc. Valerie Law Renovation
Readiness Ctr-HVAC Replac & $462,000.00 Southern Constructors, Inc. Jim Bryant Active Construction
1 Project $520,000.00 ( Total Budgeted Cost of Projects )
Rockwood
361/078-01-2006 $451,000.00 Planning Associates, Inc. Valerie Law Renovation
Readiness Ctr Update $404,500.00 Henley Roofing Company, Inc. Jim Bryant Active Construction 10/10/07: RSC is 1/24/08
1 Project $451,000.00 ( Total Budgeted Cost of Projects )
Savannah
361/081-01-2007 $800,000.00 The Pickering Firm, Inc. Valerie Law Renovation
Readiness Ctr-HVAC & Control $720,500.00 Jim Bryant Project Not Started 10/16/07: Add facilities upgrade (Nov 07 SBC?)
11/01/07: Design Agreement in process
1 Project $800,000.00 ( Total Budgeted Cost of Projects )
Smyrna
361/079-01-2002 $3,930,000.00 In House (Agency Resources) Valerie Law Renovation Root Project
Vol. Trng. Site-Reno Building 6 $0.00 Jim Bryant In Progress
361/079-03-2005 $500,000.00 In House (Agency Resources) Valerie Law Renovation
Storm Water Compliance $495,000.00 Jim Bryant Construction Document Phase Tim Stewart
In-House Consultants
10/16/05: Wait on Federal funding
361/079-05-1999-02 $12,700,000.00 Hastings Architecture Associates Valerie Law New Construction
New TNANG Volunteer Trainin $12,546,000.00 R. G. Anderson Co., Inc. Jim Bryant Active Construction Substantial completion approximately 12/01/07
361/079-05-1999-01 $644,000.00 Hastings Architecture Associates Valerie Law Demolition
Demo Old Buildings $644,000.00 Dore & Associates Contracting Jim Bryant Substantially Complete 10/16/07: Wait on fence (subscript 2 grading)
361/079-01-2002-04 $1,210,000.00 In House (Agency Resources) Valerie Law Renovation Awaiting One-Year Corr Insp
Hangar 682 South-Fire Repairs $1,210,000.00 Southeast Contractors Inc. Jim Bryant Substantially Complete Substantial Completion 9/29/07, awaiting Final
Inspection
Warranty Inspection due 9/28/08
361/079-05-2005-01 $772,000.00 In House (Agency Resources) Valerie Law New Construction Awaiting One-Year Corr Insp
Grubbs-Kyle Trng Center-New $769,750.00 Jim Bryant Construction Closed Out Tim Stewart
YEW due 4/13/08
6 Projects $19,756,000.00 ( Total Budgeted Cost of Projects )



Sparta

SBC# / Project Titile Total Cost/ MACC Designer / Contractor RPA PM/CA Project Type / Status Status Comments
361/087-01-2007 $630,000.00 Planning Associates, Inc. Valerie Law Renovation Processing Contract
Readiness Ctr-HVAC & Control $566,500.00 Jim Bryant Project Not Started 10/16/07: Add facilities upgrade at Nov 07 SBC
meeting
11/01/07: Design Agreement in process
1 Project $630,000.00 ( Total Budgeted Cost of Projects )
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Statewide

361/000-03-2005 $280,000.00 I.C. Thomasson Associates, Inc. Valerie Law Renovation
Dickson Readiness Center $223,000.00 Jim Bryant Project Not Started 11/01/07: No longer an energy project, new designer to
be selected
361/000-05-2004-05 $174,000.00 In House (Agency Resources) Valerie Law Re-roof
Lewisburg Readiness Ctr-Reroof $169,000.00 Jim Bryant Project Not Started Kirby Shelton
10/16/07: Add Federal funds at Nov SBC meeting
361/000-02-2006-02 $200,000.00 In House (Agency Resources) Valerie Law Renovation ON HOLD
Chattanooga Readiness Center $179,000.00 Jim Bryant Project Not Started 10/16/07: Wait on Federal funding
361/000-02-2006-03 $200,000.00 In House (Agency Resources) Valerie Law Renovation ON HOLD
Athens Readiness Center-Field $179,000.00 Jim Bryant Project Not Started 10/16/07: Wait on Federal funding
361/000-02-2006-04 $200,000.00 In House (Agency Resources) Valerie Law Renovation ON HOLD
Columbia Readiness Ctr Field $179,000.00 Jim Bryant Project Not Started 10/16/07: Wait on Federal funding
361/000-02-2006-05 $200,000.00 In House (Agency Resources) Valerie Law Renovation ON HOLD
Memphis Readiness Ctr-Field M $179,000.00 Jim Bryant Project Not Started 10/16/07: Wait on Federal funding
361/000-05-2007-02 $560,000.00 Valerie Law Re-roof
Jackson Readiness Center Reroo $0.00 Jim Bryant Design Started - Program Verifica
361/000-06-2007-02 $415,000.00 Richard C. Rinks & Assoc., Inc. Valerie Law Re-roof
McMinnv Readiness Ctr-Ext W $377,577.00 Jim Bryant Design Started - Program Verifica 11/08/07: Design NTP
361/000-06-2007-01 $415,000.00 Richard C. Rinks & Assoc., Inc. Valerie Law Re-roof
Murf Readiness Ctr-Ext Waterpr $377,577.00 Jim Bryant Design Started - Program Verifica 11/08/07: Design NTP
361/000-05-2007-01 $1,120,000.00 Anderson Buehler Architects, PLLC Valerie Law Re-roof
Dyersburg Readiness Center Rer $506,000.00 Jim Bryant Design Started - Program Verifica
361/000-02-2005-02 $190,000.00 Charles King & Associates, Inc. Valerie Law Re-roof
Chattanooga Readiness Center $171,000.00 Jim Bryant Design Development Phase 10/16/07: DDP expected 12/07
361/000-02-2005-01 $190,000.00 Charles King & Associates, Inc. Valerie Law Re-roof
Dayton Readiness Center Reroof $170,000.00 Jim Bryant Design Development Phase 10/16/07: DDP due 12/07
361/000-07-2007 $600,000.00 In House (Agency Resources) Valerie Law Renovation
Remediation-Indoor Firing Rang $555,000.00 Jim Bryant Construction Document Phase Tim Stewart
10/16/07: CDP expected 12/07
361/000-05-2006-01 $192,500.00 In House (Agency Resources) Valerie Law Re-roof
Centerville Readiness Ctr-Roof $179,000.00 Jim Bryant Construction Document Phase Kirby Shelton
10/16/07: Wait on Olert update, CDP early '08
361/000-09-2005 $550,000.00 TLM Associates, Inc. Valerie Law Renovation
Paris Readiness Ctr-HVAC Repl $495,000.00 Jim Bryant Construction Document Phase Juan Rodriquez-Sawao
10/10/07: DDP is complete
10/16/07: CDP complete 1/08
361/000-04-2006-01 $257,148.87 Anderson Buehler Architects, PLLC Valerie Law Re-roof
Alamo Readiness Center Reroof $227,249.00 Accurate Roofing Co., Inc. Jim Bryant Active Construction 10/10/07: NTP 9/04/07
Substantial completion approximately 2/08
361/000-01-2005-02 $178,875.00 Richard C. Rinks & Assoc., Inc. Valerie Law Re-roof
Newport Readiness Ctr-Reroof $177,875.00 Palmer Roofing and Sheet Metal Jim Bryant Active Construction Kirby Shelton
10/16/07: Substantial Completion 10/07, workmanship
challenges
361/000-03-2006-02 $305,243.00 Upland Design Group, Inc. Valerie Law Re-roof
Sweetwater Readiness Ctr-Roof $278,000.00 Porter Roofing Contractors, Inc. Jim Bryant Active Construction 10/16/07: Substantial Completion about ?



361/000-05-2006-03 $275,000.00 In House (Agency Resources) Valerie Law Re-roof
Pulaski Readiness Ctr-Roof Rep $275,000.00 Burress Roofing Company Jim Bryant Active Construction Tim Stewart
NTP 7/23/07
Substantial Completion about 12/07
361/000-06-2004-01 $403,269.00 In House (Agency Resources) Valerie Law Re-roof
Knoxville Readiness Ctr-Roof R $125,000.00 Safety and Ecology Corporation (SEC)  Jim Bryant Active Construction Metal Building
10/16/07: Substantial Completion about 1/08
361/000-02-2006-01 $200,000.00 In House (Agency Resources) Valerie Law Renovation
Tullahoma Readiness Ctr-Field $179,000.00 Jim Bryant Active Construction Tim Stewart
Construction by Federal contract
361/000-04-2006-03 $401,000.00 Anderson Buehler Architects, PLLC Valerie Law Re-roof
Union City Readiness Ctr-Reroo $330,000.00 Allen Searcy Builder Contractor, Inc. Jim Bryant Active Construction 10/10/07: NTP 9/04/07, not started
Substantial Completion about ?
361/000-04-2006-02 $275,429.87 Anderson Buehler Architects, PLLC Valerie Law Re-roof
McKenzie Readiness Ctr-Reroof $245,530.00 Accurate Roofing Co., Inc. Jim Bryant Active Construction 10/10/07: NTP 9/17/07, Substantial Completion about
3/08
361/000-01-2005-01 $170,000.00 Richard C. Rinks & Assoc., Inc. Valerie Law Re-roof
Morristown Readiness Ctr-Rero $121,000.00 Palmer Roofing and Sheet Metal Jim Bryant Active Construction Kirby Shelton
10/16/07: Substantial Completion 10/07, workmanship
challenges
361/000-05-2004-03 $160,000.00 Valerie Law Re-roof
Lewisburg Readiness Ctr-Reroof $160,000.00 Willoughby Roofing & Sheet Metal, Inc  Jim Bryant Substantially Complete YEW due 7/25/08
10/10/07: Need closeouts
361/000-04-2004-03 $208,261.00 In House (Agency Resources) Valerie Law Re-roof
Paris Readiness Ctr-Reroof & R $208,261.00 Accurate Roofing Co., Inc. Jim Bryant Substantially Complete 10/16/07: Final 10/07
361/000-03-2006-01 $260,702.00 Upland Design Group, Inc. Valerie Law Re-roof Awaiting One-Year Corr Insp
Jamestown Readiness Ctr-Roof $237,000.00 Crawford Roofing, Inc. Jim Bryant Substantially Complete Kirby Shelton
Substantial Completion 10/23/07
YEW due 10/22/08
361/000-05-2006-02 $192,500.00 In House (Agency Resources) Valerie Law Re-roof Awaiting One-Year Corr Insp
Gallatin Readiness Ctr Roof Rep $192,500.00 Burress Roofing Company Jim Bryant Substantially Complete YEW due 9/28/08
361/000-01-2006-02 $85,000.00 In House (Agency Resources) Valerie Law Re-roof
Athens FMS-Struc Repairs & R $69,842.00 Henley Roofing Company, Inc. Jim Bryant Construction Closed Out
361/000-06-2004-02 $189,834.00 In House (Agency Resources) Valerie Law Re-roof Awaiting One-Year Corr Insp
Sparta Readiness Ctr-Roof Repl $189,834.00 Palmer Roofing and Sheet Metal Jim Bryant Construction Closed Out Juan Rodriquez-Sawao
10/10/07: Still not paid in full, need backup material
for pay request and closeouts
361/000-05-2004-04 $130,000.00 In House (Agency Resources) Valerie Law Re-roof Awaiting One-Year Corr Insp
Parsons Readiness Ctr-Reroof $125,000.00 Accurate Roofing Co., Inc. Jim Bryant Construction Closed Out YEW due 8/07/07
361/000-05-2004-02 $130,000.00 In House (Agency Resources) Valerie Law Re-roof Awaiting One-Year Corr Insp
Wayneshoro Readiness Ctr-Rero $115,000.00 A-1 Roofing Company, Inc. Jim Bryant Construction Closed Out YEW due 7/01/08
361/000-01-2006-01 $95,189.09 In House (Agency Resources) Valerie Law Re-roof Awaiting One-Year Corr Insp
Chattanooga FMS - Struc Repai $95,189.09 JDH, Co., Inc. Jim Bryant Construction Closed Out Kirby Shelton
361/000-01-2006-04 $154,000.00 In House (Agency Resources) Valerie Law Re-roof Awaiting One-Year Corr Insp
Milan FMS-Struc Repairs & Rer $154,000.00 Reese Roofing & Sheet Metal Co.,Inc. Jim Bryant Construction Closed Out YEW due 12/14/07
361/000-05-2004-01 $179,477.00 In House (Agency Resources) Valerie Law Re-roof Awaiting One-Year Corr Insp
Savannah Readiness Ctr-Reroof $115,000.00 Crawford Roofing, Inc. Jim Bryant Construction Closed Out YEW due 7/16/08
361/000-04-2004-02 $215,098.00 In House (Agency Resources) Valerie Law Re-roof Awaiting One-Year Corr Insp
Dickson Readiness Center Rero $215,098.00 Wade Dortch Roofing, LLC. Jim Bryant Construction Closed Out YEW due 10/31/2007
361/000-04-2004-01 $191,805.00 In House (Agency Resources) Valerie Law Re-roof Awaiting One-Year Corr Insp
Clarksville Readiness Center Re $191,805.00 Wade Dortch Roofing, LLC. Jim Bryant Construction Closed Out Juan Rodriquez-Sawao

YEW was due 8/24/2007



361/000-01-2006-03 $238,000.00 In House (Agency Resources) Valerie Law Re-roof Awaiting One-Year Corr Insp
Nashville USPFO-Struc Repairs $238,000.00 Jolly Roofing & Contracting Co. Jim Bryant Construction Closed Out YEW due 3/08/08
38 Projects $10,382,331.83  ( Total Budgeted Cost of Projects )
TEMA
361/047-02-2007 $550,000.00 Wystwynd Designs, Inc. Valerie Law Renovation
Knoxville Bldg 310 Renovation $490,000.00 Jim Bryant Design Started - Program Verifica
361/077-01-2007 $185,000.00 In House (Agency Resources) Valerie Law Purchasing Contract Procure by General Services
Ripley Radio Tower $185,000.00 Jim Bryant In Progress 10/16/07: Verify status
361/067-01-2005-01 $812,606.00 Hart Freeland Roberts, Inc. Valerie Law Renovation
Renovations Phase 2 $812,606.00 Heffington Construction Co. Jim Bryant Active Construction 10/16/07: Substantial Completion end of Nov 07
361/067-02-2005 $300,000.00 In House (Agency Resources) Valerie Law Renovation
Security Sys Install - Foster Ave $143,000.00 South Western Communications Jim Bryant Substantially Complete Tim Stewart
YEW due 6/15/07
361/067-03-2005 $250,000.00 In House (Agency Resources) Valerie Law Renovation Awaiting One-Year Corr Insp
Emerg Pwr Install - Foster Ave $222,000.00 John Bouchard & Sons Co. Jim Bryant Construction Closed Out
361/067-01-2005 $3,550,000.00 Hart Freeland Roberts, Inc. Valerie Law Renovation Awaiting One-Year Corr Insp
Renovation / Addition / Update $1,222,200.00 Romach, Inc. Jim Bryant Construction Closed Out
361/042-01-2005 $225,000.00 In House (Agency Resources) Valerie Law Renovation Awaiting One-Year Corr Insp
Emerg Pwr & Security - Jackson $201,600.00 Harrison Electric Jim Bryant Construction Closed Out YEW due 12/12/07
361/047-01-2007 $350,000.00 Valerie Law Purchasing Contract Procure by General Services
East TN Reg Office-Communica $350,000.00 Jim Bryant Project Closed Out Complete
8 Projects $6,222,606.00 ( Total Budgeted Cost of Projects )
Tullahoma
361/093-01-2003 $240,000.00 In House (Agency Resources) Valerie Law New Construction ON HOLD
VTS Hdqtr Bldg $212,000.00 Jim Bryant Construction Document Phase 10/16/07: Wait on direction
361/093-01-2005 $500,000.00 In House (Agency Resources) Bill Bauer Energy
Readiness Ctr-Energy Savings P $440,000.00 Johnson Controls, Inc. Jim Bryant Substantially Complete Kirby Shelton
10/10/07: Waiting on heater installation in RR for final
payment
2 Projects $740,000.00 ( Total Budgeted Cost of Projects )
Waynesboro
361/100-01-2007 $800,000.00 The Pickering Firm, Inc. Valerie Law Renovation Processing Contract
Readiness Ctr-HVAC & Control $726,000.00 Jim Bryant Project Not Started 10/16/07: Scope change at Nov 07 SBC meeting
11/01/07: Design Agreement in process
1 Project $800,000.00 ( Total Budgeted Cost of Projects )



Department Totals:

87 Projects Valued at $113,315,124.72

( Total Budgeted Cost of Projects )
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